



VITA FMS

Total Project Update

From process digitization to a connected farm-management operating platform



REPORTING PERIOD **01 May–25 August 2026**

PREPARED FOR **Chief Executive Officer**

CEO READOUT

Executive summary

Headline

Between May and August, Vita FMS moved from a collection of operational screens toward an increasingly connected platform spanning Hatchery, Breeder, Broiler, Inventory, and shared governance. The strongest progress is the connection of operational events to farm, warehouse, batch, cycle, permission, approval, reporting, and notification structures.

98

integrated commits
in dev-main

469

files changed
since May 1

4

monthly delivery
cycles covered

5

portfolio categories
mapped end to end

The most material business advance is the Broiler lifecycle: DOC Placement can establish farm and building cycles; Growing & Farm Condition carries daily flock and inventory activity; Harvest & Delivery uses eligible flock and batch data; Clean up closes participating cycles; and inventory reports reconcile the resulting ledger movements.

The second major advance is the Inventory backbone. Item, group, UoM, warehouse, batch, receipt, issue, transfer, audit, and warehouse-report capabilities now provide a common transaction layer used directly by operating modules.

Governance also matured through FMS-scoped user roles, standalone permission management, approval workflows, centralized notification rules, safer navigation enforcement, farm-authorized data filtering, and shared user-experience improvements.

Executive caution

Integrated code is not the same as a production-complete capability. Several migrations, Supabase/RPC changes, browser flows, email delivery, and branch/local work still require controlled deployment and live verification. This report therefore presents delivery status explicitly and avoids treating unverified work as released.

METHOD

Scope and evidence


- GitHub remotes were refreshed on 25 August 2026; the integrated baseline is origin/dev-main.
- The integrated period contains 98 commits: May 24, June 27, July 26, and August 21.
- The net change from the 29 April baseline to 25 August covers 469 files, 85,930 insertions, and 7,483 deletions. These are engineering-volume indicators, not business-value KPIs.

- Branch-only work includes two Breeder commits on dev-baja and a Week Lock module on dev-cris.
- The initial worktree snapshot contained 45 modified tracked files and seven pre-existing untracked feature paths; these are reported as In Progress.
- Repository history, routes, settings, data-access code, SQL, and prior validation notes were reconciled to identify what each module connects to and where runtime verification remains incomplete.

Status legend: **Integrated** = committed to dev-main; **Branch-only** = committed but not integrated; **In Progress** = local uncommitted work; **Verification pending** = code exists but live deployment or runtime evidence is incomplete.

WHAT CONNECTS TO WHAT

Portfolio architecture



Shared master data and governance frame every business workflow; operational posting then flows into ledger, reporting, trace, and communication controls.

Module	What changed	Connected to / business role	Status
Shared Platform	Farm setup, users, permissions, approvals, notifications, navigation, reliability	Controls who can operate, which farm/FMS is in scope, and how actions are governed and communicated.	Integrated
Inventory	Masters, batches, stock in/out, transfers, audit, warehouse reporting	Supplies item/warehouse/batch data and receives postings from operating modules.	Integrated
Broiler	DOC Placement, Cycle Master, Growing & Farm Condition, Harvest & Delivery, Clean up	Connected lifecycle from placement through daily growing, delivery, clean-out, and cycle closure.	Integrated
Hatchery	Receiving through DOC Dispatch and Disposal	Sequential egg-to-chick process with shared trace, inventory, and forthcoming process wizard.	Integrated
Breeder	Placement, population, laying, health, dispatch, clean-up, reports	Operational chain with additional transfer/history/cleanup work still branch-only.	Integrated

MAY TO AUGUST

Delivery timeline

Month	Commits	Executive theme	Representative outcomes
May	24	Process visibility and control	Hatchery views/APIs, receiving trace, system-adoption reporting, permission templates, and standardized operational tables.
June	27	Transaction and inventory foundations	Trace reversal/validation, Breeder growing and grading, farm-aware filters, Item Group/UoM masters, batching, Goods Receipt, and Goods Issue.
July	26	Connected Broiler operating model	DOC Placement, Flock Card, Farm Setup Wizard, approvals, Harvest & Delivery, Clean up, Inventory Transfer, warehouse reporting, and posting lineage.
August	21	Lifecycle governance and reliability	Cycle Master, farm-cycle closure, FMS-scoped access, notifications, network and theme resilience, delivery refinements, and item hierarchy work.

The sequence matters: the project first improved process visibility and access control, then built transaction foundations, then connected Broiler operations, and finally strengthened lifecycle governance and reliability. This is a platform-building pattern rather than a collection of isolated screen changes.

CROSS-FMS

Shared platform and governance

Module	What changed	Connected to / business role	Status
Farm Management & Setup Wizard	Farm create/edit workflows, warehouse assignment, Building/Pen structure, and default feed/receiving/disposal warehouses.	Feeds every farm-scoped form, warehouse selection, Broiler cycle, and recipient-routing decision.	Integrated
User Management	FMS type and three-level user model prepared with server-side management boundaries.	Connects identity to Broiler, Breeder, or Hatchery scope and to manageable users.	Integrated
User Permissions	Standalone searchable editor, bulk allow/remove, server-preloaded navigation catalog, and layout-matching loading states.	NavFolders, sidebar visibility, direct-route guards, and API authorization.	Integrated


Module	What changed	Connected to / business role	Status
Approval	Approval templates, management, activation, and password-reset authorization improvements.	Shared approval states and supervisors used by supported business and administrative actions.	Integrated
Notification Setup	Central event catalog, rules, outbox/delivery processing, inbox, templates, placeholders, retries, and email controls.	Module Post/Edit/Void events → permission-aware recipients → in-app and optional email delivery.	Integrated
Trace & Validate	Transaction graph, node arrangement, modal detail, reversal/cancellation visibility, and route validation.	Hatchery Receiving and downstream process records; disposal and reverse-transaction paths.	Integrated
Navigation, Search & UI	FMS-scoped navigation, new-document actions, route repairs, breadcrumbs/browser titles, theme-aware controls, and offline banner.	Applies across all modules and reduces route, permission, and usability inconsistency.	Integrated
System Adoption Report	Operational usage visualization and farm-aware report filtering.	Management view across active system usage.	Integrated
Week Lock	Week Lock administration was developed on dev-cris.	Would constrain document activity by configured accounting/operational periods.	Branch-only

Governance connection

Notifications do not grant access. The central design rechecks module permission, FMS scope, farm assignment, and configured rules before delivery; a rule with no match is designed to be a safe no-op.

SHARED TRANSACTION LAYER

Inventory backbone



Every posted movement is intended to become a traceable signed ledger entry that can be reconciled and linked back to its source document.

Module	What changed	Connected to / business role	Status
Item Master & Item Group	Item CRUD, FMS grouping, one-level subgroup hierarchy, and dependent subgroup selection.	Supplies item identity to receipt, issue, transfer, Flock Card feed/mortality, and operating modules.	In Progress

Module	What changed	Connected to / business role	Status
UoM Master & Conversion	New unit and conversion masters connected to item and transaction forms.	Normalizes transaction quantities before posting.	Integrated
Warehouse Master	Farm assignment, building/pen relationships, and default warehouse roles.	Provides authorized sources/destinations for all inventory and farm workflows.	Integrated
Batch Manager	Batch number/expiry support and canonical batch availability patterns.	Feeds Goods Receipt, Goods Issue, Transfer, Flock Card, Harvest & Delivery, and Clean up allocations.	Integrated
Item Stock In	Goods Receipt forms, batching, posting, draft/post workflow, DR reference, and line-level group/subgroup presentation.	Vendor/farm/warehouse/batch → inventory_postings; direct-post refinements are local WIP.	In Progress
Item Stock Out	General Goods Issue plus shared forms used by Harvest & Delivery and Clean up.	Manual GI, BR-DR, and BR-CU document types → dedicated tables and signed OUT postings.	Integrated
Inventory Transfer	Origin/destination warehouse posting and batch/on-hand validation.	Creates paired warehouse movements and feeds the common ledger; direct-post refinement is local WIP.	In Progress
Inventory Audit	Farm, warehouse, date filters, visible posting ID, and descending order.	Direct view of inventory_postings for transaction review.	Integrated
Warehouse Report	Beginning/running balance, batch separation, farm-authorized warehouse search, Excel/PDF export, and source links.	Reconciles receipts, issues, transfers, DOC Placement, Flock Card, Harvest & Delivery, and Clean up postings.	Integrated

Business significance

The inventory ledger is the common financial-operational spine. A quantity shown in an operating module should reconcile with inventory_postings and the Warehouse Report rather than being recalculated independently in each screen.

END-TO-END OPERATING CHAIN

Broiler lifecycle



Cycle Master monitors the lifecycle; settings govern each stage; inventory_postings records stock consequences.

Module	What changed	Connected to / business role	Status
DOC Placement Settings	Farm-scoped item mapping for good, dead-on-arrival, and rejected chicks; excluded-cycle buildings.	Direct settings module for DOC Placement; controls classification item mapping and farm-cycle exceptions.	Integrated
DOC Placement	Per-line building placement, date and age rules, actual-received logic, direct posting, source lineage, remarks, and cycle creation.	Creates or joins Farm/Building cycles, creates Flock Cards, and posts DOC inventory through shared Goods Receipt structures.	Integrated
Cycle Master	Read-only farm cycle view with participating-building progress and closure state.	Cycles begin from DOC Placement and close only after participating Flock Cards complete posted Clean up.	Integrated
Growing & Farm Condition Settings	Farm-specific feed group, automatic feed-batch mode, and other Flock Card configuration.	Direct settings module for the daily Growing & Farm Condition / Flock Card workflow.	In Progress
Growing & Farm Condition	Daily Flock Card grid, placement origin, feed/mortality batches, on-hand checks, bird metrics, guidelines, exports, and loading/action feedback.	Consumes configured items and batches; records feed and mortality/thinning movements; supplies age/body weight to downstream modules.	In Progress
Harvest & Delivery Settings	Farm-scoped target delivery age and batch auto-selection.	Direct settings module for Harvest & Delivery eligibility and allocation behavior.	Integrated
Harvest & Delivery	Eligible-building selection, flock age/body weight, multi-batch allocation, transport fields, receipt, and dedicated posting tables.	Reads Flock Card state and creates BR-DR inventory issues through the shared Goods Issue engine.	Integrated
Clean up Settings	Target clean-up age and batch auto-selection by farm.	Direct settings module for Clean up eligibility and placement-batch selection.	Integrated
Clean up	Dedicated BR-CU document, quantity/variance posting, receipt, report, and lifecycle close-out.	Uses remaining flock/batch position, posts clean-out movements, then closes eligible cycle participation.	Integrated

Terminology note

The current business navigation label is DOC Placement. Its implementation route remains /inv/doc-receiving, and its settings route remains /a_dean/doc-receiving-settings. This is separate from Hatchery Receiving at /a_dean/receiving.

EGG TO DOC DISPATCH

Hatchery process chain




Trace and inventory controls sit across the chain; the Process Wizard is currently local work in progress.

Module	What changed	Connected to / business role	Status
Receiving	Manual receiving workflow, farm selection, approval readiness, and trace integration.	Entry point for hatchery inventory/process lineage; current Shipped To filtering is local WIP.	In Progress
Egg Classification	Classification features, list/view/API improvements, and standardized table behavior.	Consumes Receiving context and organizes eggs before storage/process steps.	Integrated
Egg Storage	New/view/list workflows and inventory-oriented refinements.	Receives classified eggs and supplies pre-warming.	Integrated
Pre-Warming	Process forms, views, and route support.	Bridges stored eggs to Setter processing.	Integrated
Egg Setter	Setter process forms, APIs, edit/void support, and allocation refinements.	Feeds Egg Transfer and Hatcher stages.	Integrated
Egg Transfer	Transfer process forms/APIs and edit/void support.	Moves set eggs into Hatcher processing.	Integrated
Egg Hatcher	Hatcher forms/views and process updates.	Feeds chick pullout.	Integrated
Chick Pullout	Pullout forms/views and workflow improvements.	Feeds DOC Classification.	Integrated
DOC Classification	Classification totals, views/APIs, schema fixes, and notification readiness work.	Creates graded DOC outcomes used before dispatch/disposal.	Integrated
DOC Dispatch	List, create, view, post, print, schema/RPC fixes, and notification event integration.	Final Hatchery dispatch; operationally supplies downstream receiving/placement references.	Integrated

Module	What changed	Connected to / business role	Status
Disposal	Disposal entry and trace reversal support.	Captures non-usable process outcomes and inventory consequences.	Integrated
Hatchery Process Wizard	Guided cross-module workflow is present in local uncommitted routes and shared repositories.	Intended to reduce repeated selection and carry process context across Hatchery stages.	In Progress

PLACEMENT TO CLOSE-OUT

Breeder operating chain



The Breeder Card and reports aggregate lifecycle activity; transfer/history improvements remain branch-only.

Module	What changed	Connected to / business role	Status
Placement	Placement forms, source policies, cycle creation, warehouse linkage, and table refinements.	Starts the Breeder Card lifecycle and supplies population baseline.	Integrated
Population Record	Growing forms, grading, APIs, filtering, and farm-aware operational records.	Updates flock population and performance after placement.	Integrated
Laying Production	Laying forms, APIs, list improvements, and Card integration.	Adds production results to the Breeder lifecycle.	Integrated
Vaccination & Medication	Forms, tables, edit support, and database rules for flock health interventions.	Records health activity against Breeder flocks.	Integrated
Breeder Card / Reports	Card export, daily performance API, and report screens.	Consolidates placement, population, production, health, dispatch, and cleanup history.	Integrated
Breeder Logistics	Dispatch, redesigned Clean-Up, Transfer, detailed History, print, RLS, and Card linkage are present in dev-baja branch work.	Moves or reduces flock population, improves lifecycle traceability, and supports final close-out.	Branch-only

AS OF 25 AUGUST

Work in progress and release boundary

Local worktree

At the start of this review, 45 tracked files were modified and seven pre-existing feature paths were untracked. The largest themes are Flock Card feed/mortality allocation, Item Group/Subgroup persistence, Item Master subgroup use, Goods Receipt/Transfer direct posting, Hatchery Process Wizard, manual Hatchery Receiving farm filtering, shared sidebar/navigation refinements, and notification catalog extensions.

Module	What changed	Connected to / business role	Status
Flock Card	Feed Group requirement, feed-type-to-batch filtering, RPC signature alignment, mandatory feed/mortality allocation validation, grid/export refinements.	Growing & Farm Condition Settings → Item Group/Subgroup → Batch availability → inventory_postings.	In Progress
Item hierarchy	One-level subgroup persistence, server-authorized mutation, Item Master subgroup assignment, and notification event support.	Item Group → Item Master → Goods Receipt display → Flock Card feed filtering.	In Progress
Inventory direct posting	Goods Receipt and Inventory Transfer can retain permissive drafts while applying strict validation only when posting.	New form → shared mutation → inventory ledger → audit/report.	In Progress
Hatchery Process Wizard	New wizard route, API paths, shared data repositories, and form updates across Hatchery steps.	Receiving → Classification → Storage → Pre-Warm → Setter → Transfer → Hatcher → Pullout → DOC Classification/Dispatch.	In Progress
Breeder lifecycle expansion	Transfer, history, dispatch print, revised cleanup, and additional card metrics on dev-baja.	Placement/Card → Transfer/History → Dispatch/Cleanup.	Branch-only
Week Lock	Administrative period-lock capability on dev-cris.	Would govern which documents can be changed within a locked week.	Branch-only

Delivery confidence and principal risks

Risk	Why it matters	Recommended control
Deployment evidence gap	Several checked-in SQL/RPC changes are not confirmed as applied to Supabase; repository success should not be reported as production success.	Create a migration register with environment, owner, execution date, rollback, and smoke-test evidence.
Branch and worktree concentration	Material Breeder work is branch-only and current local work spans many modules, increasing integration and regression risk.	Package work into smaller PRs by FMS/module and merge behind a documented release train.
Live workflow verification	Static TypeScript/lint checks are common; browser, login, permissions, concurrency, and ledger reconciliation are not consistently evidenced.	Adopt a release checklist covering role-based login, farm scope, draft/post/void, batch/on-hand, report reconciliation, and browser QA.
Notification activation	Central architecture exists, but email provider authentication failed in prior live testing and some modules still have farm-identity gaps.	Complete canonical farm-ID audit, deploy outbox SQL, configure provider credentials, and verify no-rule safe no-op plus retry deduplication.
Change traceability	Several commits have low-information subjects such as dates, letters, or 'build', making executive and release reconstruction difficult.	Require PR titles and commit subjects to name FMS, module, action, and business outcome.
Data-contract drift	Legacy names and routes can obscure business meaning, especially Hatchery Receiving versus Broiler DOC Placement.	Maintain a canonical module catalog with business label, route, owner, settings module, tables/RPCs, and notification keys.

NEXT 30–60 DAYS

Recommended CEO priorities

1

Stabilize one release baseline

Freeze a named release candidate from dev-main, merge approved branch work, and separate unfinished local changes into module-scoped PRs.

2

Prove production readiness

Apply and register migrations, run role/farm/browser smoke tests, reconcile ledger totals, and capture deployment evidence per module.

3

Finish the connected Broiler lifecycle

Validate DOC Placement → Flock Card → Harvest & Delivery → Clean up → Cycle Master with real farm, building, batch, and warehouse data.

4

Operationalize the notification platform

Complete farm identity, provider configuration, event activation, permission checks, safe no-op, retry, and deduplication verification.

5

Institutionalize module ownership

Maintain the FMS/module/dependency catalog used in this report and assign a product owner, technical owner, deployment status, and next milestone to each module.

6

Measure adoption and control quality

Define CEO-level indicators: active users by FMS, posted documents by module, cycle completion, inventory reconciliation exceptions, approval turnaround, and notification delivery health.

CEO TAKEAWAY

Closing perspective

The platform is becoming connected; the next milestone is becoming controlled and provably live.

The codebase now shows the architecture of a unified farm-management platform: common master data, FMS-specific workflows, a shared inventory ledger, farm-scoped access, approvals, notifications, traceability, and management reporting. The highest-return next step is not another broad feature wave—it is disciplined integration, deployment evidence, end-to-end verification, and adoption measurement on the connected workflows already built.

REFERENCE

Appendix: module naming and evidence notes

- Vita FMS categories used in this report: Shared Platform & Governance, Inventory, Broiler, Hatchery, and Breeder.
- Broiler DOC Placement is implemented under `/inv/doc-receiving`; its settings are under `/a_dean/doc-receiving-settings`.
- Hatchery Receiving is a separate module under `/a_dean/receiving`.
- Growing & Farm Condition is the current business label for the Broiler Flock Card module under `/brd/fc`.
- Harvest & Delivery is the current business label for BR Delivery under `/brd/dr`.
- Item Stock In and Item Stock Out are the current navigation labels for Goods Receipt (`/inv/gr`) and Goods Issue (`/inv/gi`).
- Integrated means committed to `origin/dev-main` as of the refreshed GitHub snapshot; it does not imply production deployment.
- Generated poultry-operation photographs in this report are contextual presentation visuals, not evidence of a specific Vitarich site or deployed system state.